
 
 
ATTACHMENT 6 – PROJECT BUDGET 
Groundwater Monitoring Wells Installation Project – Sylmar Basin 
Los Angeles Department of Water and Power 
 
 
Budget tables for the following three tasks are provided and also summarized on a Project 
Totals table: 
 
 Task 1: Specification Development, Bid, Award, Permitting & Planning, October 2011 - 

December 2012 
 Task 2: Construct, Develop & Sample First Well (MI-MW-01), January - April 2013 
 Task 3: Construct, Develop, Sample Second Well (MI-MW-02), April - June 2013 
 
As discussed in the application questionnaire and the schedule provided as Attachment 7, Task 
1 work commenced in October 2011 and is expected to be completed in December 2012, prior 
to the expected announcement of awards for the Local Groundwater Assistance Grant Program. 
The Task 1 budget includes estimated costs specific to the Sylmar Basin project for work related 
to specification development, bid and award of the construction contract, public outreach, 
environmental and local permitting, contracting of a consulting professional geologist, and some 
preparation of necessary plans, including work plans, health and safety plans, and sampling and 
analysis plans. Information on Task 1 actual expenditures should be available if/when a funding 
agreement is negotiated with the Department of Water Resources (DWR) and can be provided 
at that time. 
 
The budget tables for Task 2 and 3 contain engineering estimates prepared in advance of the 
Project award. Estimates prepared by the Selected Contractor are expected to be available by 
late 2012 and can be provided when a funding agreement is negotiated with the DWR. The 
actual billing rate for the Consulting Professional Geologist will also be provided at that time. 
 
Average LADWP labor rates for existing personnel are used for each applicable job 
classification to work as an estimate given that project assignments are not set at this time.  
Labor rates for 2012-13 are not yet available, therefore rates from 2011-12 were used and an 
escalation rate applied. Indirect cost percentages, including the fringe benefit rate, are also 
reflective of 2011-12. Updates should be available for a revised budget when a funding 
agreement is negotiated with the DWR. 
 
Rates for LADWP laboratory analysis are provided as “shop rates” that include labor, materials, 
equipment costs, etc. Cost estimates for sample analysis by the LADWP laboratories will be 
refined once the Sampling Analysis Plan is finalized and can be provided when a funding 
agreement is negotiated with the DWR.  
 
Grant funds would be applied to construction costs for the second well (Task 3), as shown.  In-
kind services and remaining costs will be funded out of the LADWP’s Water Revenue Fund.  An 
application for the overall project to receive a low-interest loan from the Safe Drinking Water 
State Revolving Fund has been submitted to the California Department of Public Health, but as 
of the date of this grant application submittal, has not been approved. 
 



ATTACHMENT 6: BUDGET
Monitoring Wells Installation Project - Sylmar Basin
Los Angeles Department of Water and Power

Cost Category
$/Hour or $/Unit 

or % of Cost
Hours or Units or 

Cost Ext. LADWP LGA Grant TOTAL COSTS

LADWP Salaries and Wages (Total) 570 $29,738 $29,738 $0 $29,738
7246 Civil Engineering Associate $54.79 358 $19,615 $19,615 $0 $19,615
7304 Environmental Supervisor $57.22 0 $0 $0 $0 $0
7310 Environmental Specialist $49.33 22 $1,085 $1,085 $0 $1,085
1785 Public Relations Specialist $44.20 190 $8,398 $8,398 $0 $8,398

Escalation Cost (based on 2011-12 base rates) 2.2% $29,098 $640 $640 $0 $640

Employee Fringe Benefits (2011-2012) 73% $29,738 $21,709 $21,709 $0 $21,709

Consultants/Contractual 90 $18,378 $18,378 $0 $18,378
Construction Contractor $1 0 $0 $0 $0 $0
Geotechnical Consultant $200 90 $18,000 $18,000 $0 $18,000
Escalation Cost (based on 2011-12 estimates) 2.1% $18,000 $378 $378 $0 $378

Indirect Costs (Total) $8,921 $8,921 $0 $8,921
Supervisory & Engineering Overhead (2011-12) 14% $29,738 $4,163 $4,163 $0 $4,163
Administration & General Overhead (2011-12) 16% $29,738 $4,758 $4,758 $0 $4,758

Other $0 $0 $0 $0

TOTAL TASK 1 COSTS $78,747 $0 $78,747

Estimated Costs Proposed Funding Source
TASK 1: Specification Development, Bid, Award, Permitting & Planning,  
October 2011 - December 2012



ATTACHMENT 6: BUDGET
Monitoring Wells Installation Project - Sylmar Basin
Los Angeles Department of Water and Power

Cost Category
$/Hour or $/Unit 

or % of Cost
Hours or Units or 

Cost Ext. LADWP LGA Grant TOTAL COSTS

LADWP Salaries and Wages (Total) 700 $39,296 $39,296 $0 $39,296
7246 Civil Engineering Associate $54.79 660 $36,161 $36,161 $0 $36,161
7304 Environmental Supervisor $57.22 40 $2,289 $2,289 $0 $2,289
7310 Environmental Specialist $49.33 0 $0 $0 $0 $0
1785 Public Relations Specialist $44.20 0 $0 $0 $0 $0

Escalation Cost 2.2% $38,450 $846 $846 $0 $846

Employee Fringe Benefits (2011-2012) 73% $39,296 $28,686 $28,686 $0 $28,686

LADWP Laboratory Costs 674 $99,150 $99,150 $0 $99,150
Environmental Laboratory - shop rate $150.00 484 $72,600 $72,600 $0 $72,600
Water Quality Laboratory - shop rate $140.00 190 $26,550 $26,550 $0 $26,550

Consultants/Contractual (Total) $941,085 $941,085 $0 $941,085
Construction Contractor $738,395 1 $738,395 $738,395 $0 $738,395
Geotechnical Consultant $200 917 $183,333 $183,333 $0 $183,333
Escalation Cost 2.1% $921,729 $19,356 $19,356 $0 $19,356

Indirect Costs (Total) $11,789 $11,789 $0 $11,789
Supervisory & Engineering Overhead (2011-12) 14% $39,296 $5,501 $5,501 $0 $5,501
Administration & General Overhead (2011-12) 16% $39,296 $6,287 $6,287 $0 $6,287

Other $0 $0 $0 $0

TOTAL TASK 2 COSTS $1,120,006 $0 $1,120,006

Estimated Costs Proposed Funding Source
TASK 2: Construct, Develop & Sample First Well (MI-MW-01), January - April 
2013



ATTACHMENT 6: BUDGET
Monitoring Wells Installation Project - Sylmar Basin
Los Angeles Department of Water and Power

Cost Category
$/Hour or $/Unit 

or % of Cost
Hours or Units or 

Cost Ext. LADWP LGA Grant TOTAL COSTS

LADWP Salaries and Wages (Total) 570 $32,017 $32,017 $0 $32,017
7246 Civil Engineering Associate $54.79 530 $29,039 $29,039 $0 $29,039
7304 Environmental Supervisor $57.22 40 $2,289 $2,289 $0 $2,289
7310 Environmental Specialist $49.33 0 $0 $0 $0 $0
1785 Public Relations Specialist $44.20 0 $0 $0 $0 $0

Escalation Cost 2.2% $31,328 $689 $689 $0 $689

Employee Fringe Benefits (2011-2012) 73% $32,017 $23,372 $23,372 $0 $23,372

LADWP Laboratory Costs 344 $50,820 $50,820 $0 $50,820
Environmental Laboratory - shop rate $150.00 268 $40,200 $40,200 $0 $40,200
Water Quality Laboratory - shop rate $140.00 76 $10,620 $10,620 $0 $10,620

Consultants/Contractual (Total) $409,762 $159,762 $250,000 $409,762
Construction Contractor $261,334 1 $261,334 $11,334 $250,000 $261,334
Geotechnical Consultant $200 700 $140,000 $140,000 $0 $140,000
Escalation Cost 2.1% $401,334 $8,428 $8,428 $0 $8,428

Indirect Costs (Total) $9,605 $9,605 $0 $9,605
Supervisory & Engineering Overhead (2011-12) 14% $32,017 $4,482 $4,482 $0 $4,482
Administration & General Overhead (2011-12) 16% $32,017 $5,123 $5,123 $0 $5,123

Other $0 $0 $0 $0

TOTAL TASK 3 COSTS $275,576 $250,000 $525,576

Estimated Costs Proposed Funding Source
TASK 3: Construct, Develop, Sample Second Well (MI-MW-02), April - 
August 2013



ATTACHMENT 6: BUDGET
Monitoring Wells Installation Project - Sylmar Basin
Los Angeles Department of Water and Power

Cost Category
Hours or Units or 

Cost Ext. LADWP/CWSRF LGA GRANT TOTAL COSTS

Salaries and Wages 1840 $101,051 $101,051 $0 $101,051
Civil Engineering Associate 1548 $84,815 $84,815 $0 $84,815
Environmental Supervisor 80 $4,578 $4,578 $0 $4,578
Environmental Specialist 22 $1,085 $1,085 $0 $1,085
Public Relations Specialist 190 $8,398 $8,398 $0 $8,398
Escalation Cost (based on 2011-12 base rates) - - - $2,175 $2,175 $0 $2,175

Employee Fringe Benefits (2011-2012) $73,767 $73,767 $0 $73,767

LADWP Laboratory Costs $149,970 $149,970 $0 $149,970

Consultants/Contractual $1,369,225 $1,119,225 $250,000 $1,369,225

Indirect Costs (2011-12) $30,315 $30,315 $0 $30,315

Other $0 $0 $0

TOTAL PROJECT COSTS $1,474,329 $250,000 $1,724,329

Proposed Funding SourceTOTAL PROJECT BUDGET - TASKS 1, 2 & 3 Escalated Estimated Costs



ATTACHMENT 6: BUDGET
Monitoring Wells Installation Project - Sylmar Basin
Los Angeles Department of Water and Power

SYLMAR BASIN - ESTIMATED CONSTRUCTION COSTS FOR TWO MONITORING WELLS

Description Total Total
MI-MW-01 MI-MW-02 Quantities MI-MW-01 MI-MW-02 Estimate

Site Mobilization, sound barriers, utility air 
knife, traffic control, sanitation, saw cutting, 
security 1 1 2 $69,461 $69,461 $69,461 $138,923
Drill 28-Inch borehole
Install 22-inch conductor casing 
  and sanitary seal 50 0 50 $440 $22,000 $0 $22,000
Drill 24-Inch borehole
Install 18-inch conductor casing 
  and sanitary seal 0 50 50 $360 $0 $18,000 $18,000
Drill 8-inch pilot borehole 1,100 500 1,600 $83 $91,300 $41,500 $132,800
Backfill lower section of pilot borehole 80 140 220 $29 $2,320 $4,060 $6,380
Ream pilot borehole to 20 inches 1,020 0 1,020 $89 $90,667 $0 $90,667
Ream pilot borehole to 16 inches 0 360 360 $71 $0 $25,600 $25,600
4-inch blank well casing 195 370 565 $14.25 $2,779 $5,273 $8,051
4-inch slotted well screen 80 80 160 $17.75 $1,420 $1,420 $2,840
2-inch blank well casing 1765 0 1,765 $10 $16,841 $0 $16,841
2-inch slotted well screen 120 0 120 $12.04 $1,445 $0 $1,445
1-inch blank well casing 1,960 370 2,330 $4.83 $9,473 $1,788 $11,262
1-inch slotted well screen 200 80 280 $6.33 $1,267 $507 $1,773
Sand filter and annular seals for 20-inch 
borehole 1,020 0 1,020 $43 $43,917 $0 $43,917
Sand filter and annular seals for 16-inch 
borehole 0 360 360 $38 0 $13,778 $13,778
Well Development per hour 96 48 144 $212 $20,320 $10,160 $30,480
Split-spoon soil sampling 4 0 4 $250 $1,000 $0 $1,000
Simulprobe WQ sampling 20.4 8.4 29 $2,738 $55,845 $22,995 $78,840
Temporary well 500 ft BGS 1 0 1 $17,000 $17,000 $0 $17,000
Temporary well 1,000 ft BGS 1 0 1 $17,000 $17,000 $0 $17,000
4-inch ZIST in Zone 1 (50 ft) 1 1 2 $9,500 $9,500 $9,500 $19,000
4-inch ZIST in Zone 2 (125 ft) 1 1 $10,000 $10,000 $0 $10,000
4-inch ZIST in Zone 3 (300 ft) 1 1 $9,500 $0 $9,500 $9,500
2-inch ZIST in Zone 3 (300 ft) 1 1 $9,000 $9,000 $0 $9,000
2-inch ZIST in Zone 4 (485 ft) 1 1 $9,000 $9,000 $0 $9,000
2-inch ZIST in Zone 5 (960 ft) 1 1 $11,000 $11,000 $0 $11,000
In-Situ Level Troll 500 5 2 7 $3,375 $16,875 $6,750 $23,625
In-Situ Rugged Cable System 2,058 389 2,447 $5.45 $11,216 $2,117 $13,333
Dispose drill mud to pvt disposal site 200 50 250 $93 $18,500 $4,625 $23,125
Dispose wastewater to pvt disposal site 6,000 3,000 9,000 $0.50 $3,000 $1,500 $4,500

Transport and store wastewater at MI WF 24,000 12,000 36,000 $0.50 $12,000 $6,000 $18,000
Transport and discharge wastewater to SS 
at MIWF 6,000 3,000 9,000 $0.15 $900 $450 $1,350
Transport and discharge wastewater to SS 
at VNSC 6,000 3,000 9,000 $0.30 $1,800 $900 $2,700
Portable wastewater treatment system 1 0 1 $95,000 $95,000 $0 $95,000
Process and discharge wastewater 6,000 3,000 9,000 $0.15 $900 $450 $1,350
Drill rig standby 10 10 20 $500 $5,000 $5,000 $10,000
Aquifer Pump Test (optional) 40 40 $266 $10,650 $0 $10,650
Appendix A General Conditions 1 0 1 $50,000 $50,000 $0 $50,000

TOTALS $738,395 $261,334 $999,729

Unit
Prices

Quantities Estimates

GRR 6/7/2012


